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AMRC:DCS

cc: F. W. Bond
L. D. Crass, FHI
L. J. Cusack, Ecology
D. A. Faulk, EPA
L. E. Gadbois, EPA
J. W. Golden, BHI
S. Harris, CTUIR
J. S. Hertzel, FHI

05-AMRC-0034

Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

ON 
.I .

11 7

OM

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd. HO-57
Richland, Washington 99354

Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-093-17

This letter documents the completion of the T ri-Party Agreement Interim Milestone M-093-17,
"Complete the Interim Safe Storage for the 105-D Reactor," due December 31, 2004.
Completion of the 105-D Interim Safe Storage and the September 28, 2004, approval of
DOE/RL-2004-59, Surveillance and Maintenance Plan for the 105-D Reactor Safe Storage
Enclosure, constitutes completion of the subject milestone.

If you have any questions, please contact Chris Smith, of my staff, at (509) 3372-1544.

Sincerely,

Leif Erickson, Assistant Manager
for the River Corridor

R. Jim, YN
D. N. LaRue, BHI
T. Martin, HAB
J. J. McGuire, BHI
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
J. Stults, Ecology
Administrative Record (H6-08)
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